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Work description.

05/28/2013
Diary Tuesday May 28, 2013

Cable Work:
The embedment length of the stainless steel bolts of the suspender protection cover at Panel point
WPP98 was checked with ABF Engineer Mr. Ben Jones in the afternoon. The bolt length varies from
55mm to 60mm. For all the bolts the embedment length is about 18 mm to 19mm which is less than the
required value of 24mm. Besides the shim under the stanchion post doesn’t provide continuous bearing .
The issue was discussed with Mr. Brian Boal to be discussed with the designers.
The shroud of the W- Line at the East end was installed on Friday May 24, 2013. The ABF crew started
installing the shroud of the E-line at the East end. it is expected the work to be completed today. The work
is being supervised by Mr. Douglas Wright.
The Painting of all the split collars and suspender brackets of the E-Line are completed and the painters
are cleaning the Elastomeric collars today.
The ABF crew started removing the suspender bracket platforms from the West end of the E-line.
The painters are continuing the paint work on the split collars and suspender brackets of the W-line after
necessary washing and applying the anti rust paint at the damaged spots before application of the final
paint. The painting is being completed from the west toward the East.
The paint of the W-Line main cable is almost completed and just minor repairs are required. Only painting
some portion of the main cable around panel point WPP98 needs to be done. The painters need to paint
the final coat of the E-line main cable and it is expected to finish the painting of the main cable at both the
E and W lines in a few days except a small portion around Panel point WPP98.

Other non- related cable work:
The painters continued working on the barriers, removing stains, applying anti rust paint and making them
ready for partial painting, only at the ends of each piece of the barrier.
The back plate of the barriers for both the E-Line and W-line are almost completed except a few at the
East end.
The ABF crew is completed the disassembly of almost the South side W2 platform and removed all the
timber pieces the North side segment of the platform.
The ABF crew has completed the disassembly of the erection tower; the crew needs to remove the 12
remaining piles of the erection tower.
The ABF subcontractor involved in putting the polyester concrete overlay on the bike path was not active
today.
The ABF crew has completed installing the W-line steel barriers at hinge A at both sides.
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The ABF crew completed putting in place the steel bars for the North side barrier of E-line at Pier W2, the
barriers at pier W2 are concrete type. The forms were put in place later on.
The work on retrofitting the Pier E2 shear keys is being continued.
The ABF started clearing up the E-line deck by moving everything to the Skyway and make it ready for the
deck overlay.

The ABF Crew involved in removing the suspender cable platforms:
-Guillermo Limon
-Jesus Ruiz-Juan Hernandez
-Lonny Candelaria
-Jake Speakman
-John Lang (Op.)
-Equipment: Crane Grove ABF # 002363

Prepared by: Abbas Iranmanesh

Attachment
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